COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2020

ESTI MATE SUMVARY 16:11: 59
CONTI D: C21900 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 21900- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 159.0 DAYS TIME ALLOW 10/16/202 FI XED COVPLETI ON DAl
|- 70 GLENVOOD CANYON PHASE 7 PERCENT TIME:  65.70 ORI G TIME ALLON 10/ 16/ 202 FI XED COMPLETI ON DA1
PRQIECT NO NHPPO702- 380
1-70 GLENWOOD CANYON PHASE 7
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
American Cvil Constructors West Coast, LLC PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 02/18/2020
2990 BAY VI STA COURT DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 18/ 2020
DATE AWARDED 11/ 25/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/19/2019 DATE ACCEPTED
Benci a CA 94510 (707) 746- 8028 DATE NOTI CE TO PROCEED 02/18/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 16,100, 682. 91 PARTI Cl PATI NG $ 15,040, 658. 46 $ 3,273,775. 16
AWARD PRQJECT AMT: $ 14,160, 100. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 93. 42% TOTAL EARNI NGS 15, 040, 658. 46 3,273,775.16
FUNDS AVAI LABLE: $ 1,060, 024.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 15, 040, 658. 46 3,273,775.16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -212,401. 50 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 14, 828, 256. 96 3,273,775. 16
LI QUI DATED DANVAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 14, 828, 256. 96 3,273, 775. 16
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 3,273,775.16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21900-BI D ESTI MATE RUN 07/ 31/ 2020
PRQJECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0005 202- 00000 *Renpval of Structures and Obstructions 1. 000 1. 000
LS 0. 000 0.00
3,423. 40000 1. 000 3,423. 40
0010 202-00200 *Rermoval of Sidewal k 405. 000 405. 000
5% 0. 000 0. 00
40. 00000 405. 000 16, 200. 00
0015 202- 00203 *Renmpval of Curb and Gutter 389. 000 389. 000
LF 0. 000 0.00
25. 00000 389. 000 9, 725. 00
0020 202-00210 *Renpval of Concrete Pavenment 145. 600 145. 600
SY 0. 000 0. 00
45. 00000 145. 600 6, 552. 00
0025 202-00220 *Renpval of Asphalt Mat 15. 000 15. 000
Sy 0. 000 0.00
35. 00000 15. 000 525. 00
0030 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 86, 588. 000 86, 588. 000
SY 0. 000 0. 00
9. 00000 86, 588. 000 779,292. 00
0035 202-00250 *Renoval of Pavenent Marking 90, 000. 000 32, 331. 000
SF 6, 826. 400 5,461.12
0. 80000 39, 157. 400 31, 325. 92
0040 202-00250 *Renpval of Pavenent Marking (G inding) 72,717.000 13, 385. 000
SF 4,531. 660 3,625. 33
0. 80000 17,916. 660 14, 333.33
0045 202-00450 *Renoval of Portions of Present Structure (Class 1) 525. 600 525. 600
SY -34.000 -3,570. 00
105. 00000 491. 600 51, 618. 00
0050 202-01170 *Renoval of Guardrail Type 7 600. 000 600. 000
LF 0. 000 0. 00
35. 00000 600. 000 21, 000. 00
0055 203-01582 *Truck (Dunp) 11. 500 11.500
HOUR 0. 000 0. 00

120. 00000 11. 500 1, 380. 00



CONTI D: C21900

PCN: 21900-BID

PRQIECT NHPP0702- 380

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0060 203-01590 *Front End Loader (Rubber Tire)

0065 203-01594

*Conbi nati on Loader

0070 203-01597

*Pot hol i ng

0075 203-02330

*Laborer

0080 208-00103

*Renoval and Di sposal of Sedinent (Labor)

0085 208-00105

0090 208-00106

*Sweepi ng (Sedi nent Renoval)

0095 210-00810

*Reset Ground Sign

0100 210-01170

*Reset Guardrail Type 7

0105 212-00032 *Soi | Condi tioni ng

0110 212-00050 *Sod

*Rermoval and Di sposal of Sediment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 500

HOUR
115. 00000
4. 000

HOUR
115. 00000
0. 000

HOUR
375. 00000
24.000

HOUR
65. 00000
18. 000

HOUR
85. 00000
8. 000

HOUR
185. 00000
20. 000

HOUR
105. 00000
1. 000

EACH
300. 00000
1, 250. 000

LF

15. 00000
0. 100

ACRE
2, 500. 00000
500. 000

SF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 500
0. 000
9. 500

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

18. 000
0. 000
18. 000

8. 000
0. 000
8. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

200. 000
240. 000
440. 000

0. 100
0. 000
0. 100

500. 000
0. 000
500. 000
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ESTI MATE RUN 07/ 31/ 2020

3, 600

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

16:11: 59

AMOUNT

1,092

460.

1, 560

1,530

1,480

630.

300

6, 600

250.

2,500

50

00

.00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

403- 00720

518- 03100

519- 03035

519- 03055

601- 03540

601- 40300

608- 00006

608- 00010

608- 00018

625- 00000

626- 00000

C21900

NHPP0702- 380

21900-BID

| TEM
DESCRI PTI ON

0200 ROADWAY ( SURFACE TREATMENT)

* Hot

M x Asphal t

(Patching) (Asphalt)

Rapid Cure Silicone Joint Seal

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete C ass DT (Deck Toppi ng)

*Structural

Concrete Coating

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranp

*Curb Ranp (Tenporary Parallel) (Single)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.100
TON
250. 00000
3, 800. 000
LF
65. 00000
86, 602. 000
sy
12. 50000
89, 500. 000
CF
80. 75000
16. 300
cy
900. 00000
220. 000
sy
35. 00000
46. 000
sy
80. 00000
467. 000
sy
160. 00000
5. 000
EACH
450. 00000
0. 800
LS

120, 000. 00000

0. 800
LS
1, 285, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.100
0. 000
4.100

1, 144. 000
919. 400
2, 063. 400

59, 964. 500
26, 554. 500
86, 519. 000

62, 806. 160
26, 271. 590

89, 077. 750

16. 300
0. 000
16. 300

0. 000
0. 000
0. 000

46. 000
0. 000
46. 000

467. 000
0. 000
467. 000

5. 000
0. 000
5. 000

0. 600
0. 000
0. 600

0. 800
0. 000
0. 800
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ESTI MATE RUN 07/ 31/ 2020

59, 761.

331, 931.

2,121, 430

.00

00

25

89

.00

.00

.00

.00

.00

.00

.00

16:11: 59

AMOUNT

1,025

134,121.

1, 081, 487

7,193,028

14,670

3,680

74,720

2,250

72,000

1, 028, 000

00

00

50

31

00

.00

00

00

00

00

00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21900-BI D ESTI MATE RUNO7/31/2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0170 627-00005 *Epoxy Pavenent Marking 1, 036. 000 1, 036. 000
GAL 0. 000 0.00
90. 00000 1, 036. 000 93, 240. 00
0175 627-00008 *Modi fi ed Epoxy Pavenent Marking 810. 000 72.000
GAL 0. 000 0. 00
90. 00000 72.000 6, 480. 00
0180 627-00032 Rai sed Fl exi bl e Paverrent Marker (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0185 627-01001 *Preformed Plastic Paverment Marking (Type I) 2, 305. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0190 627-02001  *Preformed Plastic Pavement Marking (Type I1) 2,952. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0195 627-02010 *Preforned Plastic Pavement Marking (Type 11) (Inlaid) 3, 623. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0200 630-00000  *Flagging 5, 200. 000 3,174. 500
HOUR 888. 000 25,752. 00
29. 00000 4,062. 500 117,812. 50
0205 630- 00007 *Traffic Control Inspection 40. 000 16. 000
DAY 0. 000 0. 00
77.00000 16. 000 1,232.00
0210 630- 00009 *Traffic Control Vehicle (Truck) 1. 000 0.500
EACH 0. 400 880. 00
2,200. 00000 0. 900 1, 980. 00
0215 630-00012 *Traffic Control Management 190. 000 109. 000
DAY 28. 000 32, 340. 00
1, 155. 00000 137. 000 158, 235. 00
0220 630-80002  *Fl ashi ng Beacon (Sol ar) 12. 000 6. 000
EACH 4.800 4,224.00

880. 00000 10. 800 9, 504. 00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21900-BI D ESTI MATE RUNO7/31/2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0225 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 7.000
EACH 5. 600 1, 540. 00
275. 00000 12. 600 3, 465. 00
0230 630-80340 *Pedestrian Barricade (ADA) 150. 000 75. 000
LF 60. 000 1, 500. 00
25. 00000 135. 000 3,375.00
0235 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 44.500
EACH 35. 600 1, 068. 00
30. 00000 80. 100 2,403. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 207. 000 103. 500
EACH 82. 800 2,898. 00
35. 00000 186. 300 6, 520. 50
0245 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0250 630-80344  *Construction Traffic Sign (Special) 158. 000 79. 000
SF 63. 200 1, 516. 80
24.00000 142. 200 3,412.80
0255 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 500
Type
ype) EACH 1.200 660. 00
550. 00000 2.700 1, 485. 00
0260 630-80359 *Portabl e Message Sign Panel 450. 000 250. 000
DAY 56. 000 3,696. 00
66. 00000 306. 000 20, 196. 00
0265 630-80360  *Drum Channel i zi ng Device 680. 000 320. 000
EACH 292. 000 4, 380. 00
15. 00000 612. 000 9, 180. 00
0270 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 25. 000
EACH 20. 000 300. 00
15. 00000 45. 000 675. 00
0275 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 17. 000 8. 500
EACH 6. 800 102. 00

15. 00000 15. 300 229.50



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21900-BI D ESTI MATE RUNO7/31/2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0280 630-80367 *Portable Traffic Speed Monitor 3. 000 1.500
EACH 1.200 660. 00
550. 00000 2.700 1, 485. 00
0285 630-80380 *Traffic Cone 17. 000 8. 500
EACH 6. 800 8.50
1. 25000 15. 300 19.13
0290 630-80390  *Channel i zi ng Device (Special) 1, 500. 000 689. 000
EACH 551. 200 30, 316. 00
55. 00000 1, 240. 200 68, 211. 00
0295 630- 80392 *St ackabl e Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
0300 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 3. 000
Tenpor ar
(Temp 2 EACH 2. 400 3, 240. 00
1, 350. 00000 5.400 7,290. 00
0305 630-85041 *Mobi | e Attenuator 200. 000 110. 000
DAY 39. 000 14, 625. 00
375. 00000 149. 000 55, 875. 00
0310 632-00000 *Ni ght Work Lighting 1. 000 0. 750
LS 0. 000 0.00
75, 000. 00000 0. 750 56, 250. 00
0315 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70023 F/ A On- The-Job Trai nee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Heavy Tow, Rollback, and Courtesy Patrol 268, 281. 150 262, 882. 450
FA 5,398. 700 5,398.70

1. 00000 268, 281. 150 268, 281. 15



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21900-BI D ESTI MATE RUNO7/31/2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY ( SURFACE TREATMENT)

0335 700-70034 F/A Incentive (Early Conpletion) 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70034 F/ A Post Tensioned Slab (Patching)(Concrete O ass D) 721, 272.980 721, 272. 980
FA 0. 000 0. 00
1. 00000 721,272.980 721,272.98
0345 700-70034 F/ A Post Tensioned Slab (Post Tensioned Strand Repair) 361, 045. 440 361, 045. 440
FA 0. 000 0. 00
1. 00000 361, 045. 440 361, 045. 44
0350 700-70034 F/ A Project First Program 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0355 700- 70034 F/ A Roadway Mai ntenance 7, 500. 000 6, 362. 830
FA 0. 000 0.00
1. 00000 6, 362. 830 6, 362. 83
0360 700-70034 F/ A Smart Work Zone Technol ogy 50, 000. 000 25, 403. 150
F A 7, 250. 900 7,250.90
1. 00000 32, 654. 050 32, 654. 05
0365 700- 70042 F/ A Railroad Flagging 4, 432. 700 4,432. 700
F A 0. 000 0. 00
1. 00000 4,432. 700 4,432.70
0370 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 900-00014  Added Item (Lunp Sum)/ Expansion Device Protection / 1. 000 1.000
CMO #3
LS 0. 000 0.00
49, 238. 00000 1. 000 49, 238. 00
0660 627-00011 Pvnt Mg Paint (Waterborne) / CMO #4 350. 000 184. 100
GAL 143. 900 5,144. 43
35. 75000 328. 000 11, 726. 00

CAT 0200 CURRENT AMI $13,461,511.52$ 2,669, 739. 92 $12, 641, 827. 54



CONTI D:

CAT NO0201

0380 208-00035

0385

208- 00046

0390

208- 00107

0395

240- 00000

0400

625- 00000

0405

626- 00000

0410

630- 00000

0415

630-80370

0420

630- 85010

0425 700-70034

ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
UNI TS QTY TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
2,585. 000 2, 585. 000
LF 0. 000 0.00
6. 50000 2, 585. 000 16, 802. 50
Structure (Type 1) 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
15. 000 15. 000
HOUR 0. 000 0.00
109. 00000 15. 000 1, 635. 00
0. 200 0.162
LS 0. 000 0.00
120, 000. 00000 0. 162 19, 440. 00
0.200 0. 200
LS 0. 000 0.00
1, 285, 000. 00000 0. 200 257, 000. 00
0. 000 0. 000
HOUR 0. 000 0.00
29. 00000 0. 000 0. 00
552. 000 276. 000
LF 220. 800 26, 496. 00
120. 00000 496. 800 59, 616. 00
1. 000 0. 500
EACH 0. 400 360. 00
900. 00000 0. 900 810. 00
0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  369,577.50 % 26,856.00% 358,303.50

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

0201 ROADWAY ( STRUCTURES)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

of Trash

*Renoval

*W1dlife Biologist

*Construction Surveying

Mbbi |i zati on

*Fl aggi ng

*Barrier (Tenporary)

*| npact Attenuator (Tenporary)

F/ A Abut nent Debris Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 07/ 31/ 2020



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21900-BI D
PRQIECT NHPP0702- 380 ESTI MATE NO 0006
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 0300 STR F-08- Al
0430 202-00246 *Renpoval of Asphalt Mt (Pl aning) (Special) 5, 422. 000
SY
9. 00000
0435 202- 00450 *Rermoval of Portions of Present Structure (Cass 1) 0. 000
Sy
105. 00000
0440 202-00504 *Renpoval of Expansion Device 67. 000
LF
400. 00000
0445 518-01012 Bri dge Expansion Device (0-12 Inch) 67. 000
LF
3, 100. 00000
0450 518-02030 Pol yester Concrete End Dam 438. 270
CF
110. 00000
0455 519- 03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 5,422. 000
Sy
12. 50000
0460 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 4, 795. 680
CF
80. 75000
CAT 0300 CURRENT AMT $
CAT NOO301 0301 STR F-08-BH
0465 202- 00504 *Rermoval of Expansion Device 34.000
LF
400. 00000
0470 518-01012 Bri dge Expansion Device (0-12 Inch) 34. 000
LF
3, 100. 00000
0475 518-02030 Pol yester Concrete End Dam 165. 000
CF
110. 00000
CAT 0301 CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

5, 422. 000
0. 000
5,422. 000

0. 000
0. 000
0. 000

49. 000
18. 000
67. 000

15. 500
51.500
67. 000

116. 500
321.770
438. 270

1,942.670
3,479. 330
5, 422. 000

2,327.140
2, 468. 540
4, 795. 680

786,533.86 $

0. 000
34.000
34. 000

0. 000
18. 000
18. 000

0. 000
87.350
87. 350

137, 150.00 $

Page 10

ESTI MATE RUN 07/ 31/ 2020

7,200

159, 650

35, 394

43, 491.

199, 334

445, 070

13, 600

55, 800

9, 608

16:11: 59
CUMULATI VE
AMOUNT

.00
48, 798. 00

.00
0. 00

00
26, 800. 00

00
207, 700. 00

70
48, 209. 70

63
67, 775. 00

61
387, 251. 16
94% 786,533.86

00
13, 600. 00

00
55, 800. 00

50
9, 608. 50



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21900-BI D ESTI MATE RUNO7/31/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 0302 STR F-08-AM

0480 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 2,876. 000 2,876. 000
Sy 0. 000 0. 00
9. 00000 2,876.000 25, 884. 00
0485 202-00450 *Renoval of Portions of Present Structure (C ass 1) 0. 000 0. 000
5% 0. 000 0. 00
105. 00000 0. 000 0. 00
0490 202-00504 *Renoval of Expansion Device 34.000 31.000
LF 3.000 1, 200. 00
400. 00000 34.000 13, 600. 00
0495 202-00514 Renoval of Anti-icing System (Special) 1. 000 1.000
LS 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0500 210- 00500 Rebui | d Portions of Present Structure 1. 000 0. 900
EACH 0.100 3,500. 00
35, 000. 00000 1. 000 35, 000. 00
0505 509-08102 Provi de Tenporary Support 1.000 1.000
EACH 0. 000 0. 00
120, 000. 00000 1.000 120, 000. 00
0510 512-00103 Bearing Device (Type II1) 1. 000 1.000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0515 518-01009 Bri dge Expansion Device (0-9 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0520 518-02030 Pol yester Concrete End Dam 218. 100 218. 100
CF 0. 000 0. 00
110. 00000 218. 100 23,991. 00
0525 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,876. 000 2,876.000
5% 0. 000 0. 00
12. 50000 2,876. 000 35, 950. 00
0530 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 6, 254. 270 6, 254. 270
CF 0. 000 0. 00

80. 75000 6, 254. 270 505, 032. 30



CONTI D

CAT NO0302

0645

0650

900- 00014

518- 01012

CAT NO0303

0535

0540

0545

0550

0555

202- 00504

518- 01004

518- 02030

601- 03000

602- 00020

CAT NO0304

0560

0565

0570

202- 00425

202- 00502

601- 03000

C21900
21900-BID
NHPP0702- 380

| TEM
DESCRI PTI ON

0302 STR F-08- AM

Added Item (Lunmp Sum)/ Shop Mtering / CMO #2

Br Expan Device (0-12 In) / CMO #2

0303 STR F-07-AO

*Renoval

of Expansi on Device

*Bri dge Expansion Device (0-4 Inch)

Pol yester Concrete End Dam

*Concrete Class D

Rei nforcing Steel (Epoxy Coated)

0304 WALL RO70A118949M.A

*Rermoval of Bridge Railing

of Portions of Present Structure

*Renoval

*Concrete Class D

LF

CAT 0302

LF

LF

LB

CAT 0303

LF

CcY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

qr

1. 000

949. 53000

34.000

3, 100. 00000

CURRENT AMT $

36. 000

400. 00000

36. 000

325. 00000

73. 000

110. 00000

1. 000

2, 500. 00000

0. 000

6. 00000

CURRENT AMI  $

58. 000

50. 00000

6. 000

1, 500. 00000

7.000

2, 500. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

34.000
0. 000
34. 000

983, 306.83 %

36. 000
0. 000
36. 000

30. 000
0. 000
30. 000

73. 000
0. 000
73.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

36,630.00%

58. 000
0. 000
58. 000

4. 850
0. 000
4. 850

4. 850
0. 000
4.850
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ESTI MATE RUN 07/ 31/ 2020

16:11: 59
CUMULATI VE
AMOUNT

.00
949. 53

.00
105, 400. 00
.00% 983,306.83

.00
14, 400. 00

.00
9, 750. 00

.00
8, 030. 00

.00
0. 00

.00
0. 00
.008$ 32,180. 00

.00
2, 900. 00

.00
7,275.00

.00
12,125.00



CONTI D: C21900 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21900-BI D ESTI MATE RUNO7/31/ 2020
PRQIECT: NHPP0702- 380 ESTI MATE NO 0006 16: 11: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 0304 WALL RO70A118949MLA

0575 601-06102  *Concrete (Patching) 12.930 1.910
CF 11. 020 2,644.80
240. 00000 12.930 3,103. 20
0580 601-40300 *Structural Concrete Coating 43. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0.00
0585 606-10810 *Bridge Rail Type 8R MASH 59. 000 58. 000
LF 1. 000 180. 00
180. 00000 59. 000 10, 620. 00
CAT 0304 CURRENT AMI  $ 44,628.20 % 2,824.80% 36, 023. 20

CAT NO0305 0305 POST TENSI ONED SLABS (\V\B)

0590 202-00502 *Removal of Portions of Present Structure 2. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0595 210- 04020 *Modi fy Inlet 50. 000 16. 000
EACH 6. 500 11, 375.00
1, 750. 00000 22.500 39, 375. 00
0600 210-04022 *Modi fy Inlet (Post Tensioned Sl ab) 28. 000 14. 000
EACH 12. 000 34, 200. 00
2, 850. 00000 26. 000 74,100. 00
0605 601- 03000 *Concrete Class D 0. 000 0. 000
cY 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0610 601-06102 *Concrete (Patching) 31. 000 0. 000
CF 0. 000 0. 00
240. 00000 0. 000 0. 00
0615 601-40300 *Structural Concrete Coating 117. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 602- 00020 Rei nforcing Steel (Epoxy Coated) 100. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00

CAT 0305 CURRENT AMT $ 182,435.00 % 45,575.00% 113,475.00



CONTI D: C21900

PCN: 21900-BID

PRQIECT NHPP0702- 380

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0306 0306 STR F-08-AH

0625 202-00504 *Renpoval of Expansion Device

0630 518-01109
Only)

0635 518-02030 Pol yester Concrete End Dam

CAT NO0400

0640 620- 00020 Sanitary Facility

Bri dge Expansion Device (Greater Than 4 In)(lnstal

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14
ESTI MATE RUN 07/ 31/ 2020

ESTI MATE NO: 0006 16: 11: 59
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
34. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
34. 000 0. 000
LF 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
221. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0306  CURRENT AMT $  88,910.00$ 0.00$ 0. 00
2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
CAT 0400  CURRENT AMT $ 10, 000. 00 $ 0.00$ 10, 000. 00

PRQIECT TOTAL

CURRENT AMI $16, 100, 682.91$ 3, 273, 775. 16 $15, 040, 658. 43



